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REMARKS

I. SITUATION

ON NOVEMBER 3, 1986, CONSTRUCTION OF THE GABION SLOPE
RETAINING WALL WAS COMPLETED.
ON NOVEMBER 4, 1986, ELEVEN (11) OHM CLEAN-UP PERSONNEL
WERE DEMOBED FROM THE SITE DUE TO THE COMPLETION OF THE
GABION RETAINING WALL. THE PLACING AND SECURING OF GEO-
TEXTILE FABRIC ON THE SLOPE WAS COMPLETED. OHM PERSONNEL
BEGAN FABRICATING REVET MATTRESSES TO BE USED TO FURTHER
STABILIZE THE STEEPER SECTIONS OF THE SLOPE.
DUE TO THE UNUSUALLY WET WEATHER, THE FINAL SLOPE GRADING
OPERATIONS HAVE BEEN DELAYED UNTIL THE SOIL ON THE SLOPE
DRIES OUT SUFFICIENTLY ENOUGH TO BE FINAL GRADED AND

HYDRO-SEEDED.

II. ACTIONS

CONTINUE SLOPE STABILIZATION PHASE ACTIVITIES
MAINTAIN SITE SECURITY
RECEIVE DELIVERIES OF FILL MATERIAL REQUIRED
COMPLETION OF REMOVAL OPERATIONS
CONTINUE FINAL SLOPE COVERING OPERATIONS

FOR

III. FUTURE PLANS

* BEGIN SITE RESTORATION OPERATIONS



IV. FINANCIAL STATUS

ERCS
T.A.T.
INTRAMURAL

CEILING
$1,018,000

90,000
50,000

OBLIGATION
866,742#
45,987
20,978

BALANCE
151,258
44,013
29,022

* TOTAL PROJECT CEILING $1,250,000
* TOTAL PROJECT OBLIGATION 933,707
* TOTAL PROJECT BALANCE 224,293

* $82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE
ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

* ERCS THRU 11-08-86
* T.A.T. THRU 11-08-86
* INTRAMURAL THRU PAY PERIOD 3


